Gantt Chart 2.0 Oct 4, 2020

http://

Project manager

Project dates Sep 1, 2020 - Nov 30, 2020

Completion29%Tasks19Resources0

Senior Design 2

Gantt Chart 2.0

2


Tasks

Name	Begin date	End date
Work on PDD	9/1/20	9/11/20
PDD Due	9/14/20	9/14/20
Work on CDD	9/14/20	9/29/20
CDD Due (Extended)	9/30/20	9/30/20
PDR Work	9/30/20	10/12/20
Work on Team Deliverables (10/5)	9/30/20	10/2/20
TD Due	10/5/20	10/5/20
Team Deliverables Due		
Consolidate Work, Make Rough Draft	10/5/20	10/6/20
RD PDR	10/7/20	10/7/20
Rough Draft of the PDR Slides Due		
Create Second Draft Slides	10/7/20	10/7/20
PDR Review (Palo / TA)	10/8/20	10/8/20
Finalize PDR Slides	10/8/20	10/12/20
PDR Slides Due	10/13/20	10/13/20
PDR Presentation Rehersal	10/13/20	10/19/20
PDR Presentation	10/20/20	10/20/20
Work on CDR Slides	10/20/20	11/20/20
CDR Slides Due	11/23/20	11/23/20
CDR Presentation Rehersal	11/23/20	11/27/20
CDR Presentation	11/30/20	11/30/20

Gantt Chart 2.0 Oct 4, 2020

3





Gantt Chart 2.0 Oct 4, 2020

Resources Chart

4